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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.B  Site Services

1.E.B.E  Facilities Maintenance and Services
1EBE200000 IZ Multi-Cluster Mtce Administration FY-00 82 22MAY00 28SEP00

1EBE210000 IZ Multi-Cluster Mtce Control FY-00 82 22MAY00 28SEP00

1EBE220000 IZ Multi-Cluster Mtce Craft Support FY-00 82 22MAY00 28SEP00

1EBE230000 IZ Multi-Cluster Mtce Support FY-00 82 22MAY00 28SEP00

1EBE300000 Work Control Center FY00 82 22MAY00 28SEP00

1EBE410000 Maintain Metrology Msmnt Stds  FY00 82 22MAY00 28SEP00

1EBE411000 Metrology Personnel Trng & Quals FY00 82 22MAY00 28SEP00

1EBE412000 Tech Support and Management FY00 82 22MAY00 28SEP00

1EBE420000 Fire Alarms FY00 82 22MAY00 28SEP00

1EBE421000 Life Safety/Disaster Warning FY00 82 22MAY00 28SEP00

1EBE422000 Security Alarms FY00 82 22MAY00 28SEP00

1EBE423000 Electronic Maintenance Support FY00 82 22MAY00 28SEP00

1EBE425000 Radiation Instrumentation FY00 82 22MAY00 28SEP00

1EBE426000 Radios/Cameras FY00 82 22MAY00 28SEP00

1EBE430000 Filter Services FY00 82 22MAY00 28SEP00

1EBE500000 Garage Maint. & Fleet Mgmt. FY00 82 22MAY00 28SEP00

1EBE610000 Building Custodial Services FY00 82 22MAY00 28SEP00

1EBE620000 Cafeteria/Vending receipts FY00 82 22MAY00 28SEP00

1EBE621000 Food Service Mgmt Oversight FY00 82 22MAY00 28SEP00

1EBE622000 Pest Control FY00 82 22MAY00 28SEP00

1E72600M20 Award Garage Maint. & Fleet Mgmt Contract 0 28SEP00

1EBE200100 IZ Multi-Cluster Mtce Administration FY-01 227 02OCT00 27SEP01

1EBE210100 IZ Multi-Cluster Mtce Control FY-01 227 02OCT00 27SEP01

1EBE220100 IZ Multi-Cluster Mtce Craft Support FY-01 227 02OCT00 27SEP01

1EBE230100 IZ Multi-Cluster Mtce Support FY-01 227 02OCT00 27SEP01

1EBE300100 Work Control Center FY01 227 02OCT00 27SEP01

1EBE410100 Maintain Metrology Msmnt Stds  FY01 227 02OCT00 27SEP01

1EBE411100 Metrology Personnel Trng & Quals FY01 227 02OCT00 27SEP01

1EBE412100 Tech Support and Management FY01 227 02OCT00 27SEP01

1EBE420100 Fire Alarms FY01 227 02OCT00 27SEP01

1EBE421100 Life Safety/Disaster Warning FY01 227 02OCT00 27SEP01

1EBE422100 Security Alarms FY01 227 02OCT00 27SEP01

1EBE423100 Electronic Maintenance Support FY01 227 02OCT00 27SEP01

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EBE425100 Radiation Instrumentation FY01 227 02OCT00 27SEP01

1EBE426100 Radios/Cameras FY01 227 02OCT00 27SEP01

1EBE430100 Filter Services FY01 227 02OCT00 27SEP01

1EBE500100 Garage Maint. & Fleet Mgmt. FY01 227 02OCT00 27SEP01

1EBE610100 Building Custodial Services FY01 227 02OCT00 27SEP01

1EBE620100 Cafeteria/Vending receipts FY01 227 02OCT00 27SEP01

1EBE621100 Food Service Mgmt Oversight FY01 227 02OCT00 27SEP01

1EBE622100 Pest Control FY01 227 02OCT00 27SEP01

1EBE200200 IZ Multi-Cluster Mtce Administration FY-02 228 01OCT01 30SEP02

1EBE210200 IZ Multi-Cluster Mtce Control FY-02 228 01OCT01 30SEP02

1EBE220200 IZ Multi-Cluster Mtce Craft Support FY-02 228 01OCT01 30SEP02

1EBE230200 IZ Multi-Cluster Mtce Support FY-02 228 01OCT01 30SEP02

1EBE300200 Work Control Center FY02 228 01OCT01 30SEP02

1EBE410200 Maintain Metrology Msmnt Stds  FY02 228 01OCT01 30SEP02

1EBE411200 Metrology Personnel Trng & Quals FY02 228 01OCT01 30SEP02

1EBE412200 Tech Support and Management FY02 228 01OCT01 30SEP02

1EBE420200 Fire Alarms FY02 228 01OCT01 30SEP02

1EBE421200 Life Safety/Disaster Warning FY02 228 01OCT01 30SEP02

1EBE422200 Security Alarms FY02 228 01OCT01 30SEP02

1EBE423200 Electronic Maintenance Support FY02 228 01OCT01 30SEP02

1EBE425200 Radiation Instrumentation FY02 228 01OCT01 30SEP02

1EBE426200 Radios/Cameras FY02 228 01OCT01 30SEP02

1EBE430200 Filter Services FY02 228 01OCT01 30SEP02

1EBE500200 Garage Maint. & Fleet Mgmt. FY02 228 01OCT01 30SEP02

1EBE610200 Building Custodial Services FY02 228 01OCT01 30SEP02

1EBE620200 Cafeteria/Vending receipts FY02 228 01OCT01 30SEP02

1EBE621200 Food Service Mgmt Oversight FY02 228 01OCT01 30SEP02

1EBE622200 Pest Control FY02 228 01OCT01 30SEP02

1EBE200300 IZ Multi-Cluster Mtce Administration FY-03 228 01OCT02 30SEP03

1EBE210300 IZ Multi-Cluster Mtce Control FY-03 228 01OCT02 30SEP03

1EBE220300 IZ Multi-Cluster Mtce Craft Support FY-03 228 01OCT02 30SEP03

1EBE230300 IZ Multi-Cluster Mtce Support FY-03 228 01OCT02 30SEP03

1EBE300300 Work Control Center FY03 228 01OCT02 30SEP03

1EBE410300 Maintain Metrology Msmnt Stds  FY03 228 01OCT02 30SEP03

1EBE411300 Metrology Personnel Trng & Quals FY03 228 01OCT02 30SEP03

1EBE412300 Tech Support and Management FY03 228 01OCT02 30SEP03

1EBE420300 Fire Alarms FY03 228 01OCT02 30SEP03

1EBE421300 Life Safety/Disaster Warning FY03 228 01OCT02 30SEP03
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1EBE422300 Security Alarms FY03 228 01OCT02 30SEP03

1EBE423300 Electronic Maintenance Support FY03 228 01OCT02 30SEP03

1EBE425300 Radiation Instrumentation FY03 228 01OCT02 30SEP03

1EBE426300 Radios/Cameras FY03 228 01OCT02 30SEP03

1EBE430300 Filter Services FY03 228 01OCT02 30SEP03

1EBE500300 Garage Maint. & Fleet Mgmt. FY03 228 01OCT02 30SEP03

1EBE610300 Building Custodial Services FY03 228 01OCT02 30SEP03

1EBE620300 Cafeteria/Vending receipts FY03 228 01OCT02 30SEP03

1EBE621300 Food Service Mgmt Oversight FY03 228 01OCT02 30SEP03

1EBE622300 Pest Control FY03 228 01OCT02 30SEP03

1EBE200400 IZ Multi-Cluster Mtce Administration FY-04 229 01OCT03 30SEP04

1EBE210400 IZ Multi-Cluster Mtce Control FY-04 229 01OCT03 30SEP04

1EBE220400 IZ Multi-Cluster Mtce Craft Support FY-04 229 01OCT03 30SEP04

1EBE230400 IZ Multi-Cluster Mtce Support FY-04 229 01OCT03 30SEP04

1EBE300400 Work Control Center FY04 229 01OCT03 30SEP04

1EBE410400 Maintain Metrology Msmnt Stds  FY04 229 01OCT03 30SEP04

1EBE411400 Metrology Personnel Trng & Quals FY04 229 01OCT03 30SEP04

1EBE412400 Tech Support and Management FY04 229 01OCT03 30SEP04

1EBE420400 Fire Alarms FY04 229 01OCT03 30SEP04

1EBE421400 Life Safety/Disaster Warning FY04 229 01OCT03 30SEP04

1EBE422400 Security Alarms FY04 229 01OCT03 30SEP04

1EBE423400 Electronic Maintenance Support FY04 229 01OCT03 30SEP04

1EBE425400 Radiation Instrumentation FY04 229 01OCT03 30SEP04

1EBE426400 Radios/Cameras FY04 229 01OCT03 30SEP04

1EBE500400 Garage Maint. & Fleet Mgmt. FY04 229 01OCT03 30SEP04

1EBE610400 Building Custodial Services FY04 229 01OCT03 30SEP04

1EXXXE6000 Cafeteria/Vending receipts End 227 01OCT03 28SEP04

1EXXXE6200 Food Service Mgmt Oversight end 227 01OCT03 28SEP04

1EXXXE6300 Pest Control end 227 01OCT03 28SEP04

1E22104M01 Site-Wide Mobile Food Service 0 28SEP04

1EXXX2304 End of IZ Multi-Cluster Mtce Support 228 01OCT04 30SEP05

1EXXX4114 Metrology Personnel Trng & Quals FY05 228 01OCT04 30SEP05

1EXXX41240 Tech Support and Management FY05 228 01OCT04 30SEP05

1EXXX42140 Life Safety/Disaster Warning FY05 228 01OCT04 30SEP05

1EXXXE2004 IZ Multi-Cluster Mtce Administration FY-05 228 01OCT04 30SEP05

1EXXXE2104 IZ Multi-Cluster Mtce Control FY-05 228 01OCT04 30SEP05

1EXXXE2204 IZ Multi-Cluster Mtce Craft Support FY-05 228 01OCT04 30SEP05

1EXXXE3004 Work Control Center FY05 228 01OCT04 30SEP05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EXXXE4104 Maintain Metrology Msmnt Stds  FY05 228 01OCT04 30SEP05

1EXXXE4204 Fire Alarms FY05 228 01OCT04 30SEP05

1EXXXE4224 Security Alarms FY05 228 01OCT04 30SEP05

1EXXXE4234 Electronic Maintenance Support FY04 228 01OCT04 30SEP05

1EXXXE4254 Radiation Instrumentation FY04 228 01OCT04 30SEP05

1EXXXE4264 Radios/Cameras FY04 228 01OCT04 30SEP05

1EXXXE5004 Garage Maint. & Fleet Mgmt. FY05 228 01OCT04 30SEP05

1EXXXE6104 Building Custodial Services FY04 228 01OCT04 30SEP05

1E71604M01 Garage Maint. & Fleet Mgmt Moved Off-Site 0 30SEP05

1E72300M01 Metrology Outsource Contract 0 30SEP05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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